

The timeline developed at the Garching meeting is presented below (JEH version), modified by including the expected date of the vitacura building, and milestones for the Ph1M and project tracker. MISSING: QL, Telcal, Scheduler, Pipeline

May-June	2009	Internal test: Submit phase I proposals for DSRPs using pre-pre-beta of OT & proto-Archive server (in Garching)
Oct	2009	Version 1 of Project Tracker
Nov	2009	Pre-beta test of OT using proto-archive server in Santiago. Includes User Portal if it is run of server in Santiago
Nov-Dec	2009	User portal deployed. Test authentication if User Portal served from ARCs, followed by some testing of ObOps.
Nov-Dec	2009	OT closer to final beta
Nov-Dec	2009	Internal testing of Project Tracker
Jan-Feb	2010	Helpdesk incorporated into User Portal
Feb	2010	External test of OT beta-release, phase I & II. NEED GOOD DOCS
Feb	2010	External test of Project Tracker
Feb	2010	1 st installation of SCO archive
Feb-Mar	2010	Internal test: Load testing of OT & Archive
Apr-May	2010	ObOps test of major parts of proposal review utilizing User Portal
Apr-May	2010	OT “train the trainer” (end-to-end phase I&II)
June-July	2010	Install ARC mirror archives; test data replication
Aug	2010	ObOps test of e2e PRC process, utilizing User Portal
Aug	2010	PHT & ARC training with Ph1M
Sep	2010	S/W Readiness Review
Dec 1	2010	Early Science Decision Point (ESDP); 1 st Call for Proposals
Dec-Jan	2010-11	Vitacura building available (relocate archive; test?)
Dec-Jan	2010-11	ObOps “train the trainer”, including Technical Assessors

Feb 1	2011	Proposals due
Mar15 – Apr 15	2011	Review panel meetings
June 15	2011	First SBs submitted
Aug 1	2011	Start of Early Science
Aug 1	2012	Science Pipeline commissioned