

6.3.7 Timeline

The timeline developed at the Garching meeting is presented below (JEH version), with relevant dates for the User Portal indicated in red.

May-June	2009	Internal test: Submit phase I proposals for DSRPs using pre-pre-beta of OT & proto-Archive server (in Garching)
Nov	2009	Pre-beta test of OT using proto-archive server in Santiago. Includes User Portal if it is run of server in Santiago
Nov-Dec	2009	User portal deployed. Test authentication if User Portal served from ARCs , followed by some testing of ObOps. OT closer to final beta.
Jan-Feb	2010	Helpdesk incorporated into User Portal
Feb	2010	External test of OT beta-release, phase I & II. NEED GOOD DOCS
Feb	2010	1 st installation of SCO archive
Feb-Mar	2010	Internal test: Load testing of OT & Archive
Apr-May	2010	ObOps test of major parts of proposal review utilizing User Portal
Apr-May	2010	OT “train the trainer” (end-to-end phase I&II)
June-July	2010	Install ARC mirror archives; test data replication
Aug	2010	ObOps test of e2e PRC process, utilizing User Portal
Sep	2010	S/W Readiness Review
Dec 1	2010	Early Science Decision Point (ESDP); 1st Call for Proposals
Dec-Jan	2010-11	ObOps “train the trainer”, including Technical Assessors
Feb 1	2011	Proposals due
Mar15 – Apr 15	2011	Review panel meetings
June 15	2011	First SBs submitted
Aug 1	2011	Start of Early Science