

NA ALMA Development Program

FY2013 Overview

- All seven (7) FY2013 Studies on track to complete by end of fiscal year
- Three (3) Projects ongoing
- FY2014 Call for Study Proposals released 01 May
 - nine (9) Study Proposals received 12 July
 - Proposals in review; notification date 30 August
- FY2014/15 Call for Project Proposals released 03 June
 - eight (8) Project Proposals received 16 August
 - Proposals in review;
 - provisional notification date 04 Oct
 - ALMA Board review and authorization 16 Nov
- Transition of ALMA Development Projects to JAO Operations
 - whitepaper prepared and released
 - implementation gaps identified; corrective actions in work