


GB Spectrometer Milestones



<Process Name>

Design

Layout in equipment room to accommodate R-1 spectrometer

Pipeline integration with R-1 Spectrometer & storage

Integration between spectrometer and storage

RFI mitigation strategy

How much effort goes into R-1 wideband mode?

Construction

Install 8 Roach-1 boards to support 8 spectrometers

Agree to keep R-1 spectrometer until R-2 ver.

Integrate into CIS-provided disk storage

Assemble RFI enclosure "system"

Delivery/Integration

KFPA Observing
2/12 – 7/12

Galactic Center Observation
2/12 – 7/12