


ID	Task Name	Text1	Duration	Qtr 1, 2015			Qtr 2, 2015			Qtr 3, 2015			Qtr 4, 2015			Qtr 1, 2016		
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	Finish Debugging Spectral Line		15 days															
2	Prepare 14.7 Build Environment		15 days															
3	Arindam's Tasks		40 days															
4	Come up to speed on DIBAS		10 days															
5	Come up to speed on VEGAS		20 days															
6	Merge DIBAS and VEGAS		10 days															
7	Initial Modes		244 days															
8	C800x512	A	2 days															
9	I800x2048	B	2 days															
10	I200x2048	C	60 days															
11	C200x128	D	100 days															
12	F100x4096	E	10 days															
13	I1500x32	F	30 days															
14	C1500x32	G	40 days															
15	Remaining Incoherent Modes		202 days															
16	I800x32	F	2 days															
17	I800x64	B	2 days															
18	I1500x64	B	2 days															
19	I800x128	B	2 days															
20	I1500x128	B	2 days															
21	I800x256	B	2 days															
22	I800x512	B	2 days															
23	I1500x256	B	2 days															
24	I800x512	B	2 days															
25	I1500x512	B	2 days															
26	I800x1024	B	2 days															

Project: msproj11 Date: Sun 2/8/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Name	Text1	Duration	Qtr 1, 2015			Qtr 2, 2015			Qtr 3, 2015			Qtr 4, 2015			Qtr 1, 2016		
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
27	I1500x1024	B	2 days															
28	I200x1024	C	2 days															
29	I100x1024	C	2 days															
30	I1500x2048	B	2 days															
31	I100x2048	C	2 days															
32	I800x4096	B	2 days															
33	I1500x4096	B	2 days															
34	I200x4096	C	2 days															
35	I100x4096	C	2 days															
36	I800x8192	B	2 days															
37	I1500x8192	B	2 days															
38	I200x8192	C	2 days															
39	I100x8192	C	2 days															
40	Remaining Fast Dump Modes		6 days															
41	F200x4096	E	2 days															
42	F200x8192	E	2 days															
43	F100x8192	E	2 days															
44	Remaining Coherent Modes		244 days															
45	C800x32	G	2 days															
46	C200x32	D	2 days															
47	C100x32	D	2 days															
48	C800x64	A	2 days															
49	C1500x64	A	2 days															
50	C200x64	D	2 days															
51	C100x64	D	2 days															
52	C800x128	A	2 days															

Project: msproj11 Date: Sun 2/8/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Name	Text1	Duration	Qtr 1, 2015			Qtr 2, 2015			Qtr 3, 2015			Qtr 4, 2015			Qtr 1, 2016		
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
53	C1500x128	A	2 days															
54	C100x128	D	2 days															
55	C800x256	A	2 days															
56	C1500x256	A	2 days															
57	C200x256	D	2 days															
58	C100x256	D	2 days															
59	C1500x512	A	2 days															
60	C200x512	D	2 days															
61	C100X512	D	2 days															
62	C1500x1024	A	2 days															
63	Raw Time Domain Mode		20 days															



Project: msproj11 Date: Sun 2/8/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	