

OPT Integration and Commissioning

Task	Duration	End
<ul style="list-style-type: none"> 1) Hardware Development 	1w 4d	1/31/07 5:00...
<ul style="list-style-type: none"> 2) Add new GPS to Minirack 	1d	1/19/07 5:00...
<ul style="list-style-type: none"> 3) Finish up rack cabling and... 	3d	1/24/07 5:00...
<ul style="list-style-type: none"> 4) Test that time base is accurate... 	1w	1/31/07 5:00...
<ul style="list-style-type: none"> 5) Move and install minirack in AEC 	1d	1/22/07 5:00...
<ul style="list-style-type: none"> 6) Software Development 	18w	4/30/07 5:00...
<ul style="list-style-type: none"> 7) Specify high level control... 	1w 1d	1/2/07 5:00 PM
<ul style="list-style-type: none"> 8) Optical pointing mode controller 	2w 3d	1/19/07 5:00...
<ul style="list-style-type: none"> 9) VLA weather station data... 	1w	1/26/07 5:00...
<ul style="list-style-type: none"> 10) OT star catalog development 	2w	2/2/07 5:00 PM
<ul style="list-style-type: none"> 11) System Integration and... 	4w	2/28/07 5:00...
<ul style="list-style-type: none"> 12) Hardware and software... 	1w	2/7/07 5:00 PM
<ul style="list-style-type: none"> 13) System integration testing 	1w	2/14/07 5:00...
<ul style="list-style-type: none"> 14) System verification 	2w	2/28/07 5:00...
<ul style="list-style-type: none"> 15) Software punchlist cleanup 	7w	4/20/07 5:00...
<ul style="list-style-type: none"> 16) Hardware punchlist cleanup 	1w	3/7/07 5:00 PM
<ul style="list-style-type: none"> 17) Follow-up system verification 	1w	4/27/07 5:00...
<ul style="list-style-type: none"> 18) Schedule contingency 	1d	4/30/07 5:00...
<ul style="list-style-type: none"> 19) Science Validation 	1w 3d 1h	5/11/07 9:00...
<ul style="list-style-type: none"> 20) Validation tests 	3d	5/3/07 5:00 PM
<ul style="list-style-type: none"> 21) Punchlist cleanup 	3d	5/8/07 5:00 PM
<ul style="list-style-type: none"> 22) Schedule contingency 	1h	5/9/07 9:00 AM
<ul style="list-style-type: none"> 23) Acceptance test 	1d	5/10/07 9:00...
<ul style="list-style-type: none"> 24) Post-test Review 	1d	5/11/07 9:00...
<ul style="list-style-type: none"> 25) Pack Up and Ship 	4w 2d	6/12/07 9:00...
<ul style="list-style-type: none"> 26) Remove hardware from AEC 	1d	5/14/07 9:00...
<ul style="list-style-type: none"> 27) Pack for shipping 	1d	5/15/07 9:00...
<ul style="list-style-type: none"> 28) Ship 		5/15/07 9:00...
<ul style="list-style-type: none"> 29) Transit to Chile 	4w	6/12/07 9:00...
<ul style="list-style-type: none"> 30) Delivery to VertexRSI 		6/11/07 8:00...

