ID	Task Name	Finish
1	CDR #8	Fri 21/05/10
2	**Release 7.1 Previews**	**Thu 01/04/10**
3	Observing Tool pre-releasee	Mon 01/02/10
4	Proposal handling tool	Wed 31/03/10
5	APRC Preview #1	Mon 15/02/10
6	APRC Preview #2	Thu 01/04/10
7	**Release 7.1**	**Tue 01/06/10**
8	**Required input to CIPT**	**Thu 01/10/09**
9	Baseband delays (SE)	Thu 01/10/09
10	Focus tracking (Science)	Thu 01/10/09
11	Pointing model (Science)	Thu 01/10/09
12	Project tracker features (DSO)	Thu 01/10/09
13	**Development**	**Wed 31/03/10**
14	Development Start	Thu 01/10/09
15	**Release Features**	**Wed 31/03/10**
16	**Online Software**	**Wed 31/03/10**
17	Data Capture Refactor	Wed 31/03/10
18	Incremental writes	Wed 31/03/10
19	TMCDB configuration (alpha)	Wed 31/03/10
20	Integration of the ACA correlator	Wed 31/03/10
21	Base Band Delays	Wed 31/03/10
22	180 degree Wlash functions	Wed 31/03/10
23	Focus tracking	Wed 31/03/10
24	Pointing model rework	Wed 31/03/10
25	Subscan sequences	Wed 31/03/10
26	Array status GUI	Wed 31/03/10
27	Online AP connection	Wed 31/03/10
28	CorrGUI improvements	Wed 31/03/10
29	Correlator scripting interface	Wed 31/03/10
30	Store observing script in ASDM	Wed 31/03/10
31	**Observing Preparation**	**Wed 31/03/10**
32	Observing Tool update	Wed 31/03/10
33	**Observatory Operations Software**	**Wed 31/03/10**



Project: 2010-02-25-CIPT-Deliveries.m
Date: Thu 04/03/10

Task		Summary		Rolled Up Progress		Project Summary	
Progress		Rolled Up Task		Split		Group By Summary	
Milestone		Rolled Up Milestone		External Tasks		Deadline	

ID	Task Name	Finish
34	Improved Shift Log tool	Wed 31/03/10
35	TMCDB Explorer	Wed 31/03/10
36	Phase 1 manager	Wed 31/03/10
37	Project Tracker	Wed 31/03/10
38	APRC	Wed 31/03/10
39	ASDM Export in User Portal	Wed 31/03/10
40	Development End	Wed 31/03/10
41	Integration	Fri 28/05/10
42	Released by CIPT	Tue 01/06/10
43	**Patch 7.1.1**	**Sun 01/08/10**
44	TMCDB Explorer update	Sun 01/08/10
45	Scheduling panel SB sorting	Thu 01/10/09
46	**Operational Readiness Review release**	**Fri 01/10/10**
47	**Observing Tool Release for Early Science**	**Fri 01/10/10**
48	Science input needed: "Algorithm" on how to match	Thu 15/07/10
49	Release to DSO	Fri 01/10/10
50	Phase 1 manager updates	Mon 16/08/10
51	**Release 8.0**	**Wed 01/12/10**
52	**Required input to CIPT**	**Thu 01/04/10**
53	Project Tracker (DSO)	Thu 01/04/10
54	ALMA QA Tool (DSO)	Thu 01/04/10
55	**Development**	**Fri 01/10/10**
56	Development Start	Thu 01/04/10
57	**Release Features**	**Fri 01/10/10**
58	**Online Software**	**Fri 01/10/10**
59	90 Degree phase switching	Fri 01/10/10
60	LO offsetting	Fri 01/10/10
61	AEM commissioning	Fri 01/10/10
62	Nutator control	Fri 01/10/10
63	Frequency switching	Fri 01/10/10
64	Two-quadrant support	Fri 01/10/10
65	Non-rectangular rasters	Fri 01/10/10
66	Fast-frequency tuning	Fri 01/10/10



Project: 2010-02-25-CIPT-Deliveries.m
Date: Thu 04/03/10

Task		Summary		Rolled Up Progress		Project Summary	
Progress		Rolled Up Task		Split		Group By Summary	
Milestone		Rolled Up Milestone		External Tasks		Deadline	

ID	Task Name	Finish
67	ASDM review (with CSV)	Fri 01/10/10
68	Observing Tool Update	Fri 01/10/10
69	**Observatory Operations Software**	**Fri 01/10/10**
70	Shift Log Tool	Fri 01/10/10
71	TMCDB Explorer	Fri 01/10/10
72	Phase 1 Manager	Fri 01/10/10
73	Project Tracker	Fri 01/10/10
74	ALMA QA Tool	Fri 01/10/10
75	Preliminary Dynamic Scheduling Algorithm	Fri 01/10/10
76	Scheduling scaling improvements	Fri 01/10/10
77	Development End	Fri 01/10/10
78	**Archive**	**Fri 01/10/10**
79	Script for manual insertion of data products	Fri 01/10/10
80	Single Sign On	Fri 01/10/10
81	Request Handler	Fri 01/10/10
82	Integration	Tue 30/11/10
83	Released by CIPT	Wed 01/12/10
84	**Release 8.1**	**Wed 01/06/11**
85	Required input to CIPT	Fri 01/10/10
86	**Development**	**Fri 01/04/11**
87	Development Start	Fri 01/04/11
88	**Release Features**	**Fri 01/04/11**
89	**Online Software**	**Fri 01/04/11**
90	Multi-resolution modes	Fri 01/04/11
91	2x Nyquist	Fri 01/04/11
92	4-bit correlation	Fri 01/04/11
93	4 quadrant support	Fri 01/04/11
94	Linked SBs in Scheduling	Fri 01/04/11
95	Development End	Fri 01/04/11
96	Integration	Tue 31/05/11
97	Released by CIPT	Wed 01/06/11



Project: 2010-02-25-CIPT-Deliveries.m
Date: Thu 04/03/10

Task		Summary		Rolled Up Progress		Project Summary	
Progress		Rolled Up Task		Split		Group By Summary	
Milestone		Rolled Up Milestone		External Tasks		Deadline	