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Review of available data, review literature (absorber materials parameters, existing designs etc) 
Identification areas where experimental verification and modeling are needed. Define tests and 
theoretical analysis cases. 
Finish date – January 2009 
 
Identification groups to perform theoretical analysis and experimental verification. 
Finish date –February 2009 
 
Analysis and experimental verification using prototypes and test cases. 
Analysis of the results. 
Finish date ‐ April  2009 
 
Design and production of a dual‐cone design (‘best guess’ design) for RF tests (not heated). 
Finish date – March 2009 
Test of a dual‐cone design 
Finish date ‐ April  2009 
 
Detail pre‐production configuration(s). This should include thermal aspects (heated load).  
Need mechanical engineer support. 
Finish date – May 2009 (if convinced in the proposed cone‐pocket design, this can be started in 
February and finished in March) 

Produce pre‐production hardware. 
Finish date – June 2009 

 
Test pre‐production hardware – UB. 
Finish date – August 2009 

Analyze the results of the pre‐production hardware. 
If results of pre‐production tests are satisfactory, we may go into CDR for the calibration loads in 
September 2009. 
 
Design modification for production hardware. 
Produce production hardware. 
Test production hardware. 
Finish date – November 2009. 
 


