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1111 1_09 ALMA Science Schedule

2222

1.09.9.6.22.22 Start of CSV - Includes Phase
Closure with three antennas at
AOS.

Ready to Commission in Array Ant 3
AOS Infrast. Const. - Phase I Complete (Stations
A096/109/136)
1st Quadrant Correlator at AOS - AIV Receive (PAS
complete, pending minor AIs)
Deliver Central LO Article 1 Racks to AOS-TB [CLOA1 ]
includes 8 LLC's & 8 SAS modules - AIV Receive

22Jan2010 15Nov2009 0

3333
1.09.9.6.212 Aperture Synthesis Image with

Six or more antennas
Ready to Commission in Array Ant 6 25Aug2010 14Jul2010 -19d

4444
1.09.9.6.210 Solicitation of Ideas for Science

Verification Targets
 05Oct2010 22May2010 -135d

5555
1.09.9.6.214 Demonstration of Phase

Correction with WVR’s.
 05Oct2010 31May2010 -39d

6666
1.09.9.6.215 Observatory Readiness Review Aperture Synthesis Image with Six or more antennas 25Oct2010 22Oct2010 -3d

7777
1.09.9.6.218 Release of first Science

Verification data
Ready to Commission in Array Ant 8 07Nov2010 22Nov2010 15d

8888
1.09.9.6.70 First Call for Proposals Observatory Readiness Review

 
23Nov2010 21Nov2010 13d

9999
1.09.9.6.222 Proposal due date First Call for Proposals 22Jan2011 04Feb2011 13d

10101010
1.09.9.6.224 Astronomical Signal with an ACA

7m Antenna at OSF
ACA 7m Antenna 1  - Delivery to OSF 17Mar2011 17Mar2011 0

11111111
1.09.9.6.220 First sub-millimetre wavelength

synthesis image
Aperture Synthesis Image with Six or more antennas 23Mar2011 04Mar2011 -19d

12121212
1.09.9.6.226 Release of First Public Images Demonstration of Phase Correction with WVR’s.

 
01Jun2011 17May2011 -15d

13131313
1.09.9.6.228 Polarization Images Start of CSV - Includes Phase Closure with three

antennas at AOS.
16Jul2011 30Sep2010 0

14141414
1.09.9.6.80 Early Science - Start Ready to Commission in Array Ant 16 27Jul2011 21Jul2011 7d

15151515
1.09.9.6.230 Phase closure with 3 ACA 7m

antennas
ACA 7m Antenna 3  - Delivery to OSF 13Aug2011 13Aug2011 0

16161616
1.09.9.6.232 Aperture synthesis image with

Six or more 7m antennas
ACA 7m Antenna 6  - Delivery to OSF 09Jan2012 09Jan2012 0

17171717
1.09.9.6.238 First image at a frequency higher

than 850 GHZ
Band 10 Cartridge #6 Del 07Apr2012 07Apr2012 0

18181818
1.09.9.6.234 Maps combining 12-m and ACA

antennas
Aperture synthesis image with Six or more 7m
antennas

08Apr2012 08Apr2012 0

19191919
1.09.9.6.236 Maps combining zero-spacing

with 12-m and ACA
Maps combining 12-m and ACA antennas 07Jun2012 07Jun2012 0

20202020

1.09.9.6.216 Continuum Total Power Image
using a 12m antenna with a
nutating subreflector

Nutator (1 of 5) - AIV Check-In 21Jun2012 15Nov2010 -136d

21212121
1.09.9.6.240 High resolution images using

baselines of ~4km
Maps combining 12-m and ACA antennas
 

06Aug2012 06Aug2012 0

22222222
1.09.9.6.242 “Extreme” resolution images

with the longest baselines
High resolution images using baselines of ~4km
 

05Oct2012 05Oct2012 0

23232323
1.09.9.6.84 Inauguration Commissioning 41-50 Antenna Array

 
13Jan2013 31Aug2012 1d

2010 2011 2012 2013 2014 2015 2016 2017

3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2

Start of CSV - Includes Phase Closure with three antennas at AOS.

Aperture Synthesis Image with Six or more antennas

Solicitation of Ideas for Science Verification Targets

Demonstration of Phase Correction with WVR’s.

Observatory Readiness Review22Jul2010

Release of first Science Verification data06Aug2010

21Aug2010 First Call for Proposals

Proposal due date20Oct2010

Astronomical Signal with an ACA 7m Antenna at OSF

First sub-millimetre wavelength synthesis image

Release of First Public Images

Polarization Images

18Apr2011 Early Science - Start

Phase closure with 3 ACA 7m antennas

Aperture synthesis image with Six or more 7m antennas

First image at a frequency higher than 850 GHZ

Maps combining 12-m and ACA antennas

Maps combining zero-spacing with 12-m and ACA

Continuum Total Power Image using a 12m antenna with a nutating subreflector

High resolution images using baselines of ~4km

“Extreme” resolution images with the longest baselines

Inauguration31Aug2012
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24242424

1.09.9.6.88 66 antennas in service Ready to Commission in Array Ant 66
Final Science Verification Array Complete
Finish Transition of ALMA to Operations & Full Scie nce
Operations (66)
 

14Aug2013 31Mar2013 -26d

2010 2011 2012 2013 2014 2015 2016 2017

3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2

OT- 01-Apr-13
01Apr2013 66 antennas in service


